



**SD200 OPRF – Project 1 – Phase 1/ Phase 2**

## **January 2022 Monthly Report**

**Oak Park and River Forest High School**  
201 Scoville Ave.  
Oak Park, IL 60302

## Information Included

- Phase 1 - S Café and SRC Addition
  - Completion Photos
- Phase 2 – Library Infill
  - Progress Photos
  - Construction Update/Schedule
- Project Team





## S Café/SRC Addition – Completion Photos





## Library Infill – Progress Photos





### January 2022

- Abatement has been completed
- Demo is ongoing
- MEP work is ongoing

### February 2022

- Demo will be completed
- MEP work is ongoing
- Layout and framing will begin

## The Project Team



### Owner

District 200 - Oak Park and  
River Forest High School



**Construction Manager**  
Pepper Construction Company



**Architect/Landscape**  
FGM Architects Inc.



**M.E.P.**  
Amsco Engineering



### Civil

Eriksson Engineering Associates, LTD



**Acoustics, Audiovisual, Security**  
Shen Milsom & Wilke



### Structural

McMcluskey Engineering Corporation



**Foodservice Design**  
S2o Consultants